STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 9/22/2014  Page 1 of 1
TO: Tony Anziano, Program Manager / FILE: EA. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED.NO. No
CCO#: 364 SUPPLEMENT#: @ | Category Code: CHPA CONTINGENCY BALANCE (incl. this change) ~ $27,137,224.86
COST: $23,875.00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? []YES NO
s ENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH /] YES [ ] NO
HEFLEMERTAL R $0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Pier W2 Base Detalls CONSTRUCT SELF-ANCHORED SUSPENSICN BRIDGE
- sy ] : Thi q Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Contract Time: HIEABAEE TSI Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 630 Day(s) 25 % 2

THIS CHANGE ORDER PROVIDES FOR:

At the base of Pier W2, furnish and install polystyrene at the column corners, furnish and install Permatex Ultra Blue RTV in
the gaps between neoprene strips, relocate chain link railing, and trim neoprene strips.

The gaps beneath the neoprene strips will be filled to support the neoprene strip and prevent debris from entering under the

strip. The railing will be relocated to resolve conflicts with the
W2. The neoprene skirt will be timmed to resolve interferenc
plates.

The total cost of this change order is $23,875.00 lump sum, wi
analysis is on file.

electrical conduits running down the column to the base of Pier
e with chain link handrail posts and electrical support base

hich can be financed from the contingency fund. A detailed cost

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), Jing Chen (District Design), and Lina Ellis (Maintenance).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date 2/13/114 THiSREQUEST TOTAL TO DATE
; : ) . ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E. Date  2/6/14 EORCE ACCOUNT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 2/10/14 | AGREED PRICE $23.875.00 $23,875.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $23,875.00 $23,875.00
FEDERAL PARTICIPATION
Environmental: Date
D PARTICIPATING lj PARTICIPATING IN PART NONE
Oth ify): i
EECEe H; Ririgraley Date 2M8/14 | 5 NON-PARTICIPATING (MAINTENANGE) [INON-PARTICIPATING
Oth ify): i I i
B (specily) Stk Ml 1 e Els Lale <64 FEDERAL SEGREGATION  (if more than ane Funding Source or P.I.P. type)
District Prior Approval By: -Date " | CJcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date ,4,
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